








ID Task 
Mode

Task Name Duration Start Finish

1 FIELDCREST MIDDLE SCHOOL 285 days Mon 2/28/22 Fri 3/31/23

2 Toilet Rooms ‐ Demo & New 2‐28‐22 thru 6‐1‐22 70 days Mon 2/28/22 Fri 6/3/22

3 Locker Rooms ‐ Demo & New 3‐7‐22 thru 6‐1‐22 65 days Mon 3/7/22 Fri 6/3/22

4 Demo of 3‐Story Building 6‐1‐22 thru 8‐1‐22 45 days Mon 6/6/22 Fri 8/5/22

5 Interior Renovation 6‐1‐22 thru 8‐15‐22 55 days Mon 6/6/22 Fri 8/19/22

6 Building Addition 170 days Mon 8/8/22 Fri 3/31/23

7 Site Paving & Sidewalks (Ph. 1) 6‐6‐22 thru 
8‐26‐22

45 days Mon 6/6/22 Fri 8/5/22

8 Site Paving & Sidewalks (Ph. 2)  TBD 1 day Mon 
10/10/22

Mon 
10/10/22

Toilet Rooms - Demo & New 2-28-22 thru 6-1-22

Locker Rooms - Demo & New 3-7-22 thru 6-1-22

Demo of 3-Story Building 6-1-22 thru 8-1-22

Interior Renovation 6-1-22 thru 8-15-22

Building Addition

Site Paving & Sidewalks (Ph. 1) 6-6-22 thru 8-26-22

Site Paving & Sidewalks (Ph. 2)  TBD
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ID Task 
Mode

Task Name Duration Start Finish

1 FIELDCREST HIGH SCHOOL 105 days Mon 3/28/22 Fri 8/19/22

2 Elevator Building Addition 4‐1‐22 thru 8‐15‐22 105 days Mon 3/28/22 Fri 8/19/22

3 Basement Renovation 6‐1‐22 thru 8‐15‐22 60 days Mon 5/30/22 Fri 8/19/22

4 1st Floor of 2‐Story 6‐1‐22 thru 8‐15‐22 60 days Mon 5/30/22 Fri 8/19/22

5 2nd Floor of 2‐Story 6‐1‐22 thru 8‐15‐22 60 days Mon 5/30/22 Fri 8/19/22

6 Gym, Music, & Stage Areas 6‐1‐22 thru 8‐15‐22 60 days Mon 5/30/22 Fri 8/19/22

7 Roof & RTU's above Music 6‐1‐22 thru 8‐15‐22 60 days Mon 5/30/22 Fri 8/19/22

Elevator Building Addition 4-1-22 t

Basement Renovation 6-1-22 thru 8

1st Floor of 2-Story 6-1-22 thru 8-1

2nd Floor of 2-Story 6-1-22 thru 8-

Gym, Music, & Stage Areas 6-1-22 t

Roof & RTU's above Music 6-1-22 t
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